COMMITTEE OF THE WHOLE
Thursday, May 12, 2022
Held Electronically
and Transmitted via the SCRD Boardroom,
1975 Field Road, Sechelt, B.C.

AGENDA
CALL TO ORDER

9:30 a.m.

AGENDA
1.

Adoption of Agenda

PRESENTATIONS AND DELEGATIONS
2.

Alun Woolliams, Transportation Choices (TraC)
Regarding: TraC’s Connect The Coast Trail / Active
Transportation Study

VERBAL

REPORTS
3.

Water Supply Update
General Manager, Infrastructure Services

4.

Church Road Well Field Project Construction – Update Two
Manager, Capital Projects
Regional Water (Voting – A, B, D, E, F, Sechelt)

5.

2021 Solid Waste Regional Diversion – Annual Update
General Manager, Infrastructure Services
Interim Manager, Solid Waste Services
Regional Solid Waste (Voting – All)

6.

Cityworks Software License Agreement – Three Year Renewal
Manager, Information Services
(Voting – All Directors)

Annex C
pp. 17 - 18

7.

Infrastructure Services Department – 2022 Q1 Report
General Manager, Infrastructure Services
(Voting – All Directors)

Annex D
pp. 19 - 36

COMMUNICATIONS

VERBAL
Annex A
Pages 1 - 2
Annex B
pp. 3 - 16

Committee of the Whole Agenda – May 12, 2022

NEW BUSINESS
IN CAMERA
That the public be excluded from attendance at the meeting in
accordance with Section 90 (1) (a) (f) (i) and (k) of the Community
Charter – “personal information about an identifiable individual
who holds or is being considered for a position as an officer,
employee or agent…”, “law enforcement, if the council considers
that disclosure could reasonably be expected to harm…”, “the
receipt of advice that is subject to solicitor-client privilege…”, and
“negotiations and related discussions respecting the proposed
provision of a municipal service…”.
ADJOURNMENT
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ANNEX A
SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT
TO:

Committee of the Whole – May 12, 2022

AUTHOR:

Stephen Misiurak, Manager, Capital Projects

SUBJECT:

CHURCH ROAD WELL FIELD PROJECT CONSTRUCTION – UPDATE TWO

RECOMMENDATION
THAT the report titled Church Road Well Field Project Construction - Update Two be
received for information.

BACKGROUND
On January 13, 2022, the Sunshine Coast Regional District (SCRD) formally awarded the Church
Road Well Field Project construction contract to Maycon Construction Ltd. (Maycon), in the
amount up to $7,585,265 excluding taxes, as well as consulting contracts for the construction
management and project administration services, and archeological monitoring services for this
project.
The purpose of this report is to provide the Board with a status update of the construction activities
for this project. This is the second such status update following the previous report provided to
the Infrastructure Services Committee on March 10, 2022.

DISCUSSION
Status update
Since March, all archeological permits have been issued to the SCRD and the contractor is
adhering to the permit requirements of routine archeological monitoring.
The contractor has completed the following work activities since the issuance of the Notice to
Proceed on February 16, 2022.


March 7 - 21 Tree removal, brush clearing and erosion control setup along Reed Road
north of Fisher Road and Stewart Road.



April 11 – Two concurrent work crews began construction on the project with one
subcontractor installing the transmission main along the shoulder area of Reed Road,
beginning at Fisher Road working westerly towards North Road. A second subcontractor
began work on the foundation for the new water treatment plant building at the intersection
of Elphinstone Avenue and Fisher Road.



April 18 – Work crews installed the western portion of the new transmission main at the
North/Reed Road intersection. This work was completed during the overnight hours.



April 25 - A third crew began work on waterlines along the north side of Reed Road,
moving westerly towards the Reed Road pump station.
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Financial Implications
The overall project budget was presented at the January 13, 2022 Board meeting. All costs to
date are tracking within the allocated budgets and available overall project contingency.
Timeline for next steps
Other scheduled work, subject to change, is as follows:


May through late June, Reed Road waterline installation followed by final paving in midJuly.



Mid-June to mid-July, construction of three watermains on Elphinstone Avenue.



Late July, final paving of Elphinstone Avenue and Church Road.



Continued work on the water treatment plant through late August.

All parties involved recognize the importance of this project and will and are making every effort
to ensure the work is completed and the system is commissioned by mid-September. However,
due to global supply chain issues, there have been delays in fabrication and delivery of some key
components of the water treatment plant which may impact the commissioning date.
The next project status update report will be included in a July 2022 Committee of the Whole
agenda.
Communications Strategy
In early February 2022, a project update notice was mailed out to residents in the immediate
project area, to approximately 470 properties. On March 24, staff set up a public information booth
on Elphinstone Avenue to provide residents an opportunity for in-person questions about the
project. An additional onsite public meeting will be scheduled in advance of the watermain work
on Elphinstone Avenue. Subsequent updates have been provided weekly to the community on
the scheduled key construction activities in the week ahead. Communication with the broader
public has occurred through the SCRD “Let’s Talk Water” web page, including a Question and
Answer Forum and the SCRD Facebook page.
STRATEGIC PLAN AND RELATED POLICIES
The Groundwater Investigation Project supports the SCRD Board’s 2019-2023 Strategic Plan to
plan for and ensure year-round water availability now and in the future.
CONCLUSION
This report provides the Committee with a summary progress update of the completed and
anticipated Church Road Well Field project construction activities.
Reviewed by:
Manager
GM
CAO

X - R. Rosenboom
X - D. McKinley

Finance
Legislative
Other
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ANNEX B
SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT
TO:

Committee of the Whole – May 12, 2022

AUTHOR:

Remko Rosenboom, General Manager, Infrastructure Services
Rebecca Porte, Interim Manager, Solid Waste Services

SUBJECT:

2021 SOLID WASTE REGIONAL DIVERSION – ANNUAL UPDATE

RECOMMENDATION(S)
THAT the report titled 2021 Solid Waste Regional Diversion – Annual Update be received
for information.

BACKGROUND
The BC Ministry of Environment and Climate Change Strategy (MoE) requires all Regional
Districts in the province to have a Solid Waste Management Plan (SWMP). SWMPs describe
how a region will manage garbage, recycling, green waste, and food waste programs and
services for a 10-year period, while identifying regional issues for the next 25 years.
The Sunshine Coast Regional District’s (SCRD) current SWMP was adopted by the Board in
2011 and outlines 24 initiatives that contribute to reaching targets by 2016. There are two
targets: diversion and per capita disposal. The diversion target is up to 69% and the per capita
disposal target is 279-315kg.
The purpose of this report is to provide an update on the SCRD’s regional diversion from 2011
to 2021.

DISCUSSION
Regional Diversion Data
The 2011-2021 diversion data is presented using the same format as the SWMP. This data was
used for calculating waste generation, diversion rates and per capita disposal.
Data was compiled from the Sechelt Landfill, Pender Harbour Transfer Station (PHTS), SCRD
recycling depots, green waste program, Extended Producer Responsibility (EPR) programs, and
the curbside collection services in the District of Sechelt, Sechelt Indian Government District,
SCRD Electoral Areas B, D, E and F and the Town of Gibsons.
A summary of the types of materials collected for diversion in 2021 is included as Attachment A.
A summary of the diversion data is provided in Table 1.

2022-MAY-12 CoW Staff Report 2021 Regional Diversion – Annual Update

3

Staff Report to Committee of the Whole – May 12, 2022
2021 Solid Waste Regional Diversion – Annual Update

Page 2 of 13

Table 1: SCRD Regional Diversion Data
SCRD Regional Diversion 2011 - 2021
Disposal and Diversion (tonnes)

2011

2012

2013

2014

2015

2016

2017

2018

2019

2020

2021

1,246
10,923
12,169

1,155
10,524
11,679

1,158
9,071
10,229

1,338
10,447
11,785

1,816
10,545
12,361

1,183
11,493
12,677

1,155
11,820
12,976

1,197
11,697
12,894

1,279
12,285
13,563

1,290
12,071
13,361

1,201
12,411
13,612

1,444
2,499
667
1,257

3,253
3191
701
1,510

2,903
3,437
685
1,495

2,244
3,672
642
1,367

3,614
3,415
774
1,121

963
4,255
11,085

983
4,255
13,893

1,000
4,255
13,776

1,030
4255
13,210

1,068
4,255
14,247

4,427
4,343
1,107
1,179
33
1,089
4,255
16,433

4,873
4,061
1,113
1,204
26
1,078
4,255
16,611

4,560
4,209
1,050
1,234
18
1,059
4,255
16,385

3,257
4,077
892
1,278
33
1,050
4,255
14,841

5,226
5,266
1,028
1,464
37
998
4,255
18,274

4,284
4,988
1,652
1,607
41
998
4,255
17,825

Total waste generation (disposal + diversion)
Diversion rate (diversion/waste generation)

23,254
48%

25,572
54%

24,005
57%

24,995
53%

26,608
54%

29,110
56%

29,586
56%

29,279
56%

28,404
52%

31,634
58%

31,437
57%

Population
Disposal per person per year (kg)

28,976
420

29,158
401

29,319
349

29,837
395

30,359
407

30,952
410

31,268
415

31,551
409

31,681
428

31,723
421

32,307
421

Disposal
Pender Harbour Landfill/Transfer Station
Sechelt Landfill
Total disposal
Diversion
At Landfill & Transfer Station
Green Waste (all sites combined)
Curbside Collection Programs (all combined)
Depot Recycling
Books
Extended Producer Responsibility
C&D Estimate (as per SWMP)
Total diversion

*2021 EPR data is currently incomplete; 2020 data utilized
*Population estimates based on BC Stats as of March 3, 2022 and updated for 2011-2021
*Landfill and Transfer Station diversion does not include green waste or residential recycling, as those are captured
under green waste and depot recycling.

Waste Generation
Waste generation is the sum of waste disposed and waste diverted. Disposal includes waste
buried in the Pender Harbour Landfill (until 2015) and at the Sechelt Landfill. Diversion includes
waste diverted from the landfill, and consists of materials recycled, composted, or reused.
The trend from 2014 to 2017 was an overall increase to the total waste generated. In 2018,
there was a reduction in disposed materials at the Sechelt Landfill and in diverted materials,
resulting in a small decrease in total waste generated. In 2019, there was an increase in
disposed materials and a decrease in diverted materials, both attributed to roofing and
dirty/contaminated wood being buried at the Sechelt Landfill that had in previous years been
disposed off-coast and considered diverted. This, in conjunction with slight decreases to green
waste and curbside recycling diversion, resulted in an overall decrease to total waste generated
in 2019.
The total waste generation rates for 2020 and 2021 were similar, and higher compared to
previous years. While diversion tonnages at the Sechelt landfill and PHTS were lower in 2021
than 2020, an increase in diversion through curbside collection in 2021 was observed.
A summary of waste generation is provided in Figure 1.

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Figure 1: Waste Generation

Diversion Rate
The diversion rate is calculated by dividing diversion by total waste generated.
There was a diversion rate of 48% in 2011. It improved to 56% in 2016 and 2017. In 2019, there
was an increase of disposed materials and a decrease of diverted materials due to roofing and
dirty/contaminated wood being buried in the Sechelt Landfill. This resulted in an overall
diversion rate of 52% in 2019.
In 2020, increased tonnages at recycling depots, green waste, recycling depots and at the
landfill/transfer station resulted in an increase diversion rate of 58%. This remained consistent in
2021 with the diversion rate at 57%. This rate is below the 2011 SWMP diversion target of up to
69%. An annual diversion rate summary is provided in Figure 2.
Figure 2: Diversion Rate

2022-MAY-12 CoW Staff Report 2021 Regional Diversion – Annual Update
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Per Capita Disposal
Per capita disposal is calculated by dividing the waste disposed by the population and is
expressed in kilograms (kg).
The 2021 per capita disposal was 421 kg which is consistent with 2020. This is above the per
capita disposal target of 279-315 kg.
An annual summary of per capita disposal is provided in Figure 3.
Figure 3: Per Capita Disposal

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Residential Curbside Collection
Residential curbside collection services are provided by each local government on the Sunshine
Coast with the service type and frequency varying by jurisdiction.
The SCRD provides weekly food waste collection services and every-other-week garbage
collection for residents within a defined area of Electoral Areas B, D, E and F. The District of
Sechelt provides weekly collection for food waste and green waste and every-other-week
collection for garbage and recycling. The Sechelt Indian Government District provides weekly
collection for garbage and recycling. The Town of Gibsons provides weekly food waste
collection and every-other-week garbage collection services.
The total amount of garbage collected curbside decreased in 2021. This may be due in part to a
full year of food waste collection for Areas B, D, E and F.
Figure 4: Summary of Residential Curbside Collection

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Figure 5: Per Household Disposal for Residential Curbside Garbage Collection

Figures 6 to 9 provide a summary of residential curbside collection annual tonnage rates by
jurisdiction and service type.
In 2021, the District of Sechelt experienced a decrease in garbage tonnage, with increases to
the food waste and recycling collected. The Sechelt Indian Government District saw a decrease
in garbage and recycling tonnages. The SCRD experienced a decrease to garbage and
increase in food waste collected after a full year of green bin collection. The Town of Gibsons
experienced increases to garbage and food waste.

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Figure 6: District of Sechelt Residential Curbside Collection

Figure 7: Sechelt Indian Government District Residential Curbside Collection
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Figure 8: SCRD Residential Curbside Collection

Figure 9: Town of Gibsons Residential Curbside Collection
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Landfill and Transfer Station Disposal and Diversion Trends
From 2011 to 2021, the total amount landfilled has varied slightly by year, with the exception of
2013 which saw a marked reduction, potentially due to a reduction in economic activities at that
time.
The top materials disposed at each site continue to be residential municipal solid waste (MSW),
commercial and construction waste, and durable goods. Durable goods include materials such
as couches and chairs, which are bulky and take up considerably more landfill space when
compared to garbage.
Figures 10 to 14 summarize the total landfilled and the top three materials disposed and
diverted for the past four years.
Figure 10: Total Landfilled

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Figure 11: Top 3 Materials Disposed at the Sechelt Landfill

Figure 12: Top 3 Materials Disposed at the Pender Harbour Transfer Station
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Figure 13: Top 3 Materials Diverted at the Sechelt Landfill

Figure 14: Top 3 Materials Diverted at the Pender Harbour Transfer Station
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Landfill Capacity
Based on the most recent analyses by XCG Consulting Ltd., the estimated remaining site life of
the Sechelt Landfill is approximately three years, to mid-2025. This is consistent with the 2020
post-closure liability letter.
Currently, the Sechelt Landfill is the only final waste disposal option approved in the 2011
SWMP. In 2021, the SCRD initiated a process to amend the 2011 SWMP to add temporary
export of solid waste to an existing facility outside the region should the Sechelt Landfill reach
capacity before a new long-term disposal option is identified, approved, and operational. The
SCRD engaged the public on the proposal to export waste outside the SCRD in late 2021. The
SCRD Board received an engagement summary report and approved submitting the
amendment application to MoE in February 2022. It is anticipated that a response from MoE will
be received within one year.
Concurrently, staff are working on identifying new long-term solid waste disposal options.
Through this multi-phased process, the SCRD is considering a new landfill within the region or
long-term solid waste export.
Solid Waste Management Plan Update
The SCRD is required to include a new solid waste disposal option in the SWMP update that will
be initiated in Q2 2022. The update process will also include a complete review and evaluation
of the 2011 SWMP’s guiding principles, waste reduction targets, and programs/services. This is
aligned with MoE’s recommendation that Regional Districts renew their solid waste
management plans every 10 years, and this process is anticipated to take two to three years.
Updates to Data
Solid waste tonnage data will continue to be provided as part of the existing quarterly reports
(green waste, depot recycling, landfill) and regional diversion rates will be provided annually.
Communications Strategy
A specific web page was created for diversion data, www.scrd.ca/diversion.

STRATEGIC PLAN AND RELATED POLICIES
This report supports the 2019-2023 Strategic Plan Strategy 2.3 of Achieving Sustainable Solid
Waste Management.
Further, this report is in support of the SCRD’s 2011 Solid Waste Management Plan.

CONCLUSION
The SCRD collects disposal and diversion data, and calculates annual waste generation,
diversion, and per capita disposal rates.
The SCRD’s current SWMP was adopted by the Board in 2011 and is oriented towards
achieving two targets: diversion and per capita disposal. The diversion target is up to 69%. The
actual diversion rate for 2021 was 57% down from 58% in 2020. The target for total waste

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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generated per capita is 279-315 kg. The actual per capita amount for 2021 was 421 kg which is
similar to 2020.
Further diversion and waste reduction is required to meet the targets identified in the SCRD’s
SWMP. The SCRD will be initiating a review and update of the SCRD’s SWMP in Q2 2022 to
determine the future of waste disposal in the region.
Attachment
Attachment A: 2021 Diversion Materials Summary
Reviewed by:
Manager
GM
CAO
X - D. McKinley

2022-MAY-12 COW Staff Report 2021 Regional Diversion – Annual Update
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Attachment A
2021 Diverted Materials Summary

Service

Material Type Diverted

Landfill & Transfer Station
Sechelt Landfill and
Pender Harbour Transfer Station

Sechelt Landfill only

Cardboard
Green Waste*
Gypsum
Mattresses
Metal
Tires
Wood – Clean**
Wood – Dirty/Contaminated**
Paint (ProductCare)

Curbside Collection
District of Sechelt
Sechelt Indian Government District
Town of Gibsons
SCRD

Food waste & green waste pilot, recycling***
Recycling1
Food waste
Food waste

SCRD Recycling Depots
As per Recycle BC - containers (plastic,
metal paper, glass), paper and cardboard,
Styrofoam food containers and packing
blocks, plastic bags and overwrap and other
flexible plastic packaging
Books

Gibsons Recycling, GRIPS, Salish Soils

Gibsons Recycling Depot
Extended Producer Responsibility Programs

Electrorecycle – small appliances e.g. toaster, microwave
Encorp – beverage containers e.g. juice box, pop cans
Electronic Products Recycling Association (EPRA) – electronics e.g. tv, computers
Notes:
* Green waste is collected at the South Coast Green Waste Drop-off Depot and at Salish Soils (on
behalf of the Sechelt Landfill).
** Wood is collected at Salish Soils on behalf of the Sechelt Landfill.
*** Curbside collection for recycling includes: containers (plastic, metal), paper and cardboard. The
remaining materials accepted for recycling such as glass or polystyrene must be taken to a depot
as per Recycle BC.
The Pender Harbour Transfer Station and Sechelt Landfill share-sheds were closed in 2020 due
to COVID-19, and due to ground disturbance at the Sechelt Landfill.
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ANNEX C
SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT
TO:

Committee of the Whole – May 12, 2022

AUTHOR:

David Nelson – Manager, Information Services

SUBJECT:

CITYWORKS SOFTWARE LICENSE AGREEMENT – THREE YEAR RENEWAL

RECOMMENDATION(S)
THAT the report titled Cityworks Software License Agreement – Three Year Renewal be
received for information;
AND THAT a three-year renewal of the Cityworks software license agreement in the
amount of $102,003 be approved;
AND THAT the delegated authorities be authorized to execute the three-year renewal of
the Cityworks software license agreement;
AND FURTHER THAT the 2023-2027 Financial Plan be amended to reflect the software
expense through Information Systems [117] versus Asset Management [111].

BACKGROUND
The Cityworks software is used for work management and asset management: service requests,
work orders, inspections, and preventative maintenance business processes. The Cityworks
system which has been in place since 2016, is tightly integrated with GIS mapping solutions and
is up for renewal.
The purpose of this report is to seek approval for an additional three-year renewal of the software
agreement.
DISCUSSION
The Cityworks software subscription (usage, maintenance and support) license that is expiring at
the end of June 2022 was at a total cost of $112,350. The vendor, ESRI Canada, has proposed
the following three-year license extension with annual payments as shown below. Staff have
negotiated a $10,347 reduction in the proposed total three-year fees. The renewal would provide
continued access to the Cityworks solutions through June 27, 2025.
Term
Starts
Total Annual Term License
Fee (Inclusive of PST)

Year One
June 28, 2022

Year Two
June 28, 2023

Year Three
June 28, 2024

Total

$32,999

$33,994

$35,010

$102,003
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The Cityworks software is the intellectual property of Azteca Systems, a closely-held US
corporation who has partnered with ESRI Canada to re-sell their solution to Canadian customers.
ESRI is the only Canadian reseller for Cityworks software licenses, therefore, it is recommended
that the Sunshine Coast Regional District (SCRD) renew its software license agreement for an
additional three-year term with ESRI Canada.
Financial Implications
The annual decrease in the license fee would be -$4,451.20 in year one; -$3,456.10 in year two;
and -$2,439.60 in year three. The Enterprise Asset Management System is currently recovered
through the Support Services Allocation method within the Asset Management Budget [function
111]. It is recommended that all software be housed within the Information Services [function 117]
to better reflect the function, therefore, in addition to the minor reduction in fees it is recommended
that the expense be transferred to function 117 for the 2023-2027 Financial Plan. There is no
impact to the overall Budget for this change in alignment and the negotiated cost savings would
be reflected.
STRATEGIC PLAN AND RELATED POLICIES
This contract renewal aligns with the Boards Purchasing, Financial Sustainability and Asset
Management Policies.
CONCLUSION
The Cityworks software solution has provided suitable process automation for our work
management and asset management services over a three-year license agreement that is due to
expire June 27, 2022. The recommendation is to accept ESRI Canada’s proposal to extend the
agreement for a further three years at a total cost of $102,003.

Reviewed by:
Manager
GM
CAO
X – D. McKinley

CFO/Finance X - T. Perreault
Legislative
Purchasing
X – V. Cropp
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ANNEX D
SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT
TO:

Committee of the Whole – May 12, 2022

AUTHOR:

Remko Rosenboom, General Manager, Infrastructure Services

SUBJECT:

INFRASTRUCTURE SERVICES DEPARTMENT – 2022 Q1 REPORT

RECOMMENDATION(S)
THAT the report titled Infrastructure Services Department – 2022 Q1 Report be received for
information.

BACKGROUND
The purpose of this report is to provide an update on activities in the Infrastructures Services
Department for the First Quarter (Q1) of 2022: January 1 – March 31, 2022.
The report provides information from the Water and Wastewater, and Solid Waste services
provided by the several division within the department.
This report does not provide a detailed overview of all projects within the Department, which is
included in the Budget Project Status Report and is frequently presented to the Board.
Utilities Services Division [365, 366, 370]
The Utilities Services Division serves three water service areas, the North Pender Water Service
Area [365], the South Pender Water Service Area [366], and the Regional Water Service Area
[370]. The Regional Water Service Area includes the Chapman water system as well as the smaller
systems of Egmont, Cove Cay, Granthams, Soames Point, Langdale, and Eastbourne. The
Utilities Services Division is also responsible for 18 wastewater facilities in Areas A, B, D, E, and
F.
The Sunshine Coast Regional District (SCRD) water systems supply potable water to
approximately 23,000 residents between Egmont and Langdale. This includes operations and
maintenance of the Langdale, Soames Point, Granthams Landing, Eastbourne (Keats Island),
Chapman/Gray Creek including the Chapman Creek Water Treatment Plant, the South Pender
Harbour Water Treatment Plant, Cove Cay, Egmont and the North Pender Harbour Water
Systems. In addition to water for drinking, these water systems supply potable water used for fire
protection, recreation (pools and ice rinks), industrial use and irrigation.
Combined, the SCRD water systems consist of over 382 km of watermains, 24 storage reservoirs,
20 pump stations, 38 pressure reducing valve stations, 1,422 fire hydrants, 6 chlorination stations,
12 water treatment facilities, 18 water service areas and approximately 11,516 water connections.
The Quarterly Report includes information about larger capital works projects, and noteworthy
program developments, as well as, monthly water distribution volumes for the all water systems.
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PROJECTS - CAPITAL WORKS
Watermain Replacement Program
o

Chaster Road Watermain Replacement
 The installation of approximately 750 m of 200 mm ductile iron watermains
on Chaster Road is complete. Temporary asphalt shoulder paving has been
installed and half roadway width paving will be completed in the spring of
2022.

o

Henry Road Watermain Replacement
 The final design and construction drawings are complete for the
replacement of the asbestos cement watermain along Henry Rd, north of
Reed Road. Due to unexpected delays in the construction of the Chaster
Road watermain, replacement of the Henry Road watermain has been
deferred and will now be completed in fall 2022.

o

Eastbourne Watermain Burying
 The construction drawings are complete for the replacement and burying of
the above-ground 2 inch PVC pipeline on Keats Island. Project construction
is scheduled to be initiated in Q2 2022.

o

San Souci Bridge Watermain Replacement
 This project provides for the relocation of the waterline from underneath and
within the bridge structure to a new alignment adjacent to and parallel to the
bridge. Preliminary design and specifications are currently under review by
SCRD staff. Construction is expected to occur in Q3, 2022.

o

Wescan Marine Crossing Watermain Replacement
 This project provides for the replacement of the marine crossing watermain
between Wescan Road and Sans Souci Road in Secret Cove. Design
drawings are currently under review. The existing watermain has
experienced multiple leaks in recent years. Construction is planned for
summer 2022 to align with the Department of Fisheries and Oceans in water
construction work window. Due to a recent identified leak in the pipe, a
construction tender was issued on April 8 with construction tentatively
scheduled for Q3 2022 and is dependent upon obtaining the necessary in
water and other related permits.

Water Projects
o

Groundwater Investigation – Phase 4B Church Road Well Field Construction
 Phase 4A was tendered in November 2021 and the construction contract
was awarded at the January 13, 2022 Board meeting. Construction has
begun in earnest with three different construction crews installing pipe with
concurrent work on the water treatment plant site. All parties involved
recognize the importance of this project and will and are making every effort
to ensure the work is completed and the system is commissioned by midSeptember. However, due to global supply chain issues, there have been
delays in fabrication and delivery of some key components of the water
treatment plant which may impact the commissioning date. A more detailed
project-update is included in a separate report on this Committee’s agenda.

2022-MAY-12 CoW Staff Report Infrastructure Services Department – 2022 Q1 Report
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Groundwater Investigation Phase 3 – Part 2
 The design services and well drilling contract was awarded in November
2021. During Q1 2021 the start of the well development activities were
pending issuance of the archaeological permits. These have been obtained
early Q2 2022 which would allow for a water licence application submission
to be completed in Q4 2022. Test well drilling is scheduled for late May,
early June and will continue into the summer.


The development of the Request for Proposal (RFP) for Maryanne West
Park well development project is currently scheduled to be initiated in fall
2022.

o

Eastbourne Groundwater Development
 The project consultant has been procured and is actively working on
engineering options related to use of the private well. The project scope
includes the completion of technical analysis and engagement in
negotiations with a private well owner with the intention of the SCRD
securing access to and use of surplus water from the private well for use in
the Eastbourne System. In the event that the private well arrangement is
found to be untenable, the budget provides for a pivot to a test well drilling
program with the intention of finding a new source of groundwater for the
Eastbourne System. The project completion is anticipated by Q1 2023.

o

Raw Water Reservoir(s) – Feasibility Study Phase 4
 Early 2022 the consultation with First Nations on the land tenure for the
geotechnical drilling component of this project was completed and the
tenure is anticipated to be executed in Q2 2022. The SCRD and the
consultant are reviewing the ability of geotechnical drilling companies to
complete the project within the available project budget as the original
budget is now more than two years old.

o

Chapman, Edwards, McNeil Lake and Saddle Dam Safety Upgrades
 This project is intended to complete the technical assessments, permitting
and design of the required safety upgrades to these three dams. Design
drawings are currently under review by the SCRD. Due to the extended
period in procuring the necessary environmental permits, the Chapman and
Edwards Lake construction tendering is deferred into 2023, the construction
tendering for the McNeil Lake is scheduled for Q3 2022.

o

Chapman Water Treatment Plant Chlorination Project
 This project is intended to replace the chlorination system at the Chapman
Water Treatment Plant. The project is currently under construction. Project
completion is anticipated for late Q4 2022.

o

Chapman Creek Water Treatment Plant UV Upgrade
 The new UV system will be designed for redundancy, while the current UV
system only employs a single UV module, the regulatory requirement is to
have multiple UV systems to allow for redundancy in case of failure of a
single unit. A contract award for the engineering consulting services has
been awarded. Preliminary design and cost analysis have been completed
with the total project cost exceeding the current budget. Design work will
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continue into Q3 2022 with a focus of identifying efficiencies to the design
to reduce the overall cost. A budget proposal will be brought forward for
budget 2023 with construction and installation work to be completed in Q3
2023.
o

Chapman Creek Water Treatment Plant Residual Disposal and Planning
 The Chapman Creek Water Treatment Plant produces residuals from the
water treatment process which get released into holding ponds. In
collaboration with the shíshálh Nation and Lehigh Hanson, a temporary
measure is in place to avoid overflow during the fall, winter and spring
seasons. A RFP for the development of a long-term residual management
feasibility plan was advertised and has been awarded. A short-term plan to
manage the existing residuals is to be completed by Q3 2022.

o

Chapman Creek Water Treatment Plant Hot Water Upgrade
 This project has been completed and new hot water tanks are in use.

o

Chaster Well Surface Seal
 The preliminary design is complete and drafting of the tender documents is
currently scheduled for Q2 2022 followed by construction in Q3 2022.

o

Cove Cay Pump Station Rebuild
 The Cove Cay Pump Station needs upgrades such as a new roof, siding
and interior work. All existing pump station interior infrastructure requires
upgrading including the pump, motors, controls and fittings. A new intake
line should also be considered as part of this upgrade as the current line is
shallow and made of inferior piping. Road access to this pump station is
challenging to drive on and a hard surface such as concrete or asphalt is
proposed. Preliminary planning for this project has begun. Due to staffing
workload, upgrades are to take place in late 2022.

o

Reed Road Pump Station Zone 4 Upgrade
 The primary objective of this project is to increase the fire flows in the
Cemetery Road area. Preliminary design is underway and construction is
expected to take place in 2023.

Wastewater Projects
o

Woodcreek Wastewater Plant
 The findings of the condition assessment were presented at the
November 19, 2020 Infrastructure Services Committee (ISC) meeting. Staff
have applied for Provincial/Federal grant funding and are still awaiting
funding announcements. The draft tender document is complete and staff
are awaiting results of the Federal grant approval to proceed with formal
tendering and construction.
Q2, 2022 update: Staff were informed in early May that the project grant
application was awarded in the amount of $769,000. Due to the current
workload of the Capital Projects Division, work on this project is not
anticipated to start until 2023.
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o

Square Bay Wastewater Plant Infiltration
 Repairs to manholes near the Crab Road Lift Station have been completed.
More repairs to the collection system are required to avoid future noncompliance incidents. This work is ongoing.

o

Roberts Creek Co-housing Wastewater Plant
 Staff are completing work required to improve effluent quality and correct
design errors. A progress report was presented at the December 2021 ISC
meeting to provide more detail on work completed and work still to be done.
Communication with the Roberts Creek Co-housing community is ongoing
and they have been updated with the progress and timeline on this project
and have donated funds to continue the remediation work. This work should
be completed in Q2 2022.

o

Langdale Wastewater Plant
 In February a grant application was submitted for funding support for
required upgrades to this wastewater treatment plant under the Investing in
Canada Infrastructure Program-British Columbia-Green InfrastructureEnvironmental Quality Program. While the announcement of the result of
this application is not expected until early 2023 staff is continuing it’s
negotiations with the YMCA and will undertake technical assessments
preliminary design work.

Water and Wastewater Service Reviews
The table below provides an overview of the development projects that the Utility Services staff
are currently reviewing for impacts to water and wastewater services. A significant amount of these
will include extensions to the water distribution system, upgrades to existing systems or the
construction of new wastewater treatment plants.
Water/Wastewater Development Under Review
Gower Point Road: 2 lots, water

Derby Road: Multi Unit Development, water

Bonniebrook: 15 lots, water

Shoal Way/Lighthouse Ave: 40 lots, water

Castle Road: 15 lots, water

Selma Park Road: 107 lots, water

King Road: 7 lots, water

Nestman Road: 50 lots, water

Grandview Road:12 lots, water

Tyler Road: Multi Unit Development, water

Grandview Road: 2 lots, water

Tower Road: 50 lot subdivision, water

Reef Road: 42 units, water

Redrooffs Road: 6 lots, water

Binnacle Avenue: 605 lots/units, water

Redrooffs Road: 50 lots, water/wastewater

Wharf Road: 6 lots, water

Lily Lake: 14 units, water/wastewater

Truman Road: 51 lots, water/ wastewater

Bligh Road: 8 lots, water

Mills Road/Bligh Road: Multi Unit
Development, water

Marine Way: 3 lots, water

McCourt Road: Multi Unit Development, water

Lee Road: 65 lots, water/wastewater

McCourt Road: 5 lots, water

Lee Road: 8 lots, water/wastewater
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Dusty Road Development: water

Tudor Grove: 16 lots, water

Ripple Way: 15 lots, water

Chapman Road: 13 lots, water

Inlet Avenue: 57 units, water

Acorn Road: Multi-Purpose Development,
water

Ripple Way: 28 lots, water
Havies Road 99 lots, water
Note: As both Utility Engineering Technician positions are currently vacant the processing
timelines for this type of applications has been substantially impacted.
Snow Conditions and Water Supply
SCRD staff have scheduled four to five snow surveys in 2022 to help determine the snow pack,
water levels and stream flow conditions. To date three snow surveys have been completed on
January 27th, February 23rd, and March 31st, 2022 for Chapman and Edwards Lakes.
The snow survey completed on March 31st, 2022 has shown slightly below normal conditions for
snow water equivalency (SWE) and snow depth based on the period from 1991-2020. Chapman
Lake was at approximately 91% of normal for SWE while Edwards Lake was at approximately 94%
of normal for SWE.
The Provincial water supply conditions for the South Coast Region has also shown slightly below
normal snow pack. The slightly below normal snow pack indicates an average year of spring runoff for the watersheds within the South Coast Region.
Public Participation
o

Water Sustainability staff attended the Quality Garden and Pet ‘Gardening in
Harmony’ event on March 6th. Staff spoke with approximately 40 people, including
many in-depth conversations about SCRD Rainwater Harvesting Rebates and
subscribing to the Monthly Water Use Update.

o

Around 472 residents are subscribed to the Monthly Water Use Update for
properties with a water meter. Information about signing up was shared through
regular quarterly leak letters and communications about water conservation.

o

Leak notification letters were sent to 303 residents in March. In addition, any
commercial customers with a water leak received a notification on their quarterly
utility bill.

Water Planning and Policy Development
o

Regional Watershed Protection Service Feasibility Study
 A business case presenting options to expand watershed protection
programs was completed in Q1 and presented at the March ISC meeting.
The Board directed staff to seek feedback on the business case from other
governing authorities.

o

SCRD Water Rates and Regulations Bylaw No. 422 Updates
 Staff presented proposed bylaw amendments to the Board in Q1 2022.
Changes to the Bylaw were adopted on March 24, 2022 to meet the needs
of the community, provide clear communication, efficient administration and
clarity for enforcement. Permits for watering new lawns were discontinued,
the definition and watering times for drip-irrigation was updated, and a two-
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week exemption at the start of Stage 4 was adopted for farms paying a
metered rate for water. Communication of changes with the public will begin
in early Q2 2022.
o

o

Water Strategy
 Staff are in the initial planning stages of developing a Water Strategy that
sets the direction and priorities to ensure long-term water supply. The Water
Strategy will describe tactics the SCRD can pursue to 2027 related to
infrastructure, water supply, water efficiency and source protection, after
which it should be reviewed and updated. Staff will engage the public on the
development of the strategy in late Q2 2022.


Staff engaged the Water Supply Advisory Committee (WASAC) on the
development of a Discussion Paper that outlines the context and proposed
approach for the Water Strategy. The Discussion Paper will be a jumpingoff point for discussions with the public that includes a draft commitment
statement, guiding principles for the strategy, and focus areas where the
SCRD would like to work and improve.



Staff will use this feedback received during engagement to develop a draft
Water Strategy which will be a 10-page public facing document that explains
how the SCRD plans to provide a safe and reliable water supply. The draft
Water Strategy will be presented back to the public by early 2023. Following
the approval of the Water Strategy by the SCDR Board, the SCRD will draft
Action Plans to successfully implement the strategy over the next five years.

Water Meter Programs
 Staff are working to implement Neptune 360, a new software that improves
water meter data collection and analysis. Staff are working with contractor
Neptune and IT staff to prepare the necessary datasets. Training and testing
will commence in Q2 2022.

OPERATIONS - WATER DISTRIBUTION SYSTEM
WATER USE PER WATER SYSTEM
The following graphs show the 2022 monthly total water use per water system managed by the
SCRD. Each graph presents the average monthly water use over the past 5 years (2017-2021).
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Cove Cay Monthly Water Use
2,500

Monthly Total (m3)

2,000
1,500
1,000
500
0

2022

5 Year Average (2017-2021)

Note: the above average amount for the Eastbourne water system is the result of service
connections that started leaking during the winter months. These leaks are currently actively being
repaired.
RESIDENTIAL WATER USE
Residential water use is trending near normal winter levels, with properties averaging 463 litres
per day in Q1 2022.
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SOLID WASTE [350, 355]
The Solid Waste Division provides solid waste management for the Sunshine Coast. In British
Columbia, Regional Districts are mandated by the Provincial Environmental Management Act to
develop Solid Waste Management Plans. The SCRD’s 2011 Solid Waste Management Plan
(SWMP) guides how the SCRD manages its solid waste including waste diversion programs,
services and disposal activities.
The division oversees the operation and maintenance of the Sechelt Landfill and the Pender
Harbour Transfer Station. The division also maintains the contracts for curbside garbage and food
waste collection services for Electoral Areas B, D, E and F, three recycling depots and green waste
recycling program.
The SCRD adopted the Regional Organics Diversion Strategy in January 2018. The goal of the
Strategy is to develop a financially sustainable roadmap that will lead to a robust, region-wide
organics diversion program.
The quarterly report provides an update on current projects, diversion programs, services and
monthly statistics.
Solid Waste Projects
Future Waste Disposal Options
At the July 2021 ISC meeting, staff presented the final results of phase 1 of the option analyses to
confirm the feasibility of developing a new landfill on the Sunshine Coast or a transfer station to
facilitate waste export. The Board provided the direction to initiate a second opinion on the project
findings to date with respect to the potential for the siting of a landfill. An RFP was issued to assess
the feasibility of a recently identified potential landfill site or conduct the second opinion on the
earlier identified sites, however, no service providers responded to the bid. Staff will continue
seeking a qualified service provider to complete this project component in Q2 2022.
Solid Waste Management Plan - Amendment
Staff presented the Engagement Summary Report on the proposed amendment to the 2011 SCRD
SWMP at the February 10 ISC meeting. The Board provided the direction for staff to submit an
application to the BC Ministry of Environment and Climate Change Strategy for approval of the
proposed amendment to the 2011 SWMP to allow for temporary waste export. Staff plan to submit
the application early Q2 2022.
Solid Waste Management Plan - Update
The SCRD’s current SWMP was approved in 2011 and is approaching the end of the 10-year plan
lifecycle. Staff developed an RFP to hire a consultant to support the SWMP update process. The
update process requires a complete review and evaluation of the 2011 SWMP’s guiding principles,
waste reduction targets and programs/services. The RFP is anticipated to be issued in Q2 2022.
Waste Composition Study
A RFP seeking a qualified service provider to perform a Waste Composition Study of residential
and commercial solid waste closed on February 22 and the contract was awarded to XCG
Consulting Limited. The study will commence in Q2 2022 and include two sampling events in May
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and October. Staff will use the information generated from this study to inform decisions on solid
waste management practices.
Sechelt Landfill Public Drop-off Area Construction Project
Construction for the new public drop-off area at the Sechelt Landfill began on May 17, 2021, and
is approximately 99.9% completed as there are some remaining minor tasks. An entirely new dropoff area has been constructed, the scale and scale house have been relocated and new upgrades
have taken into consideration possibilities for future initiatives should a need be identified.
Sechelt Landfill Stage H+ Closure
The Design, Operating and Closure Plan for the Sechelt Landfill requires that the landfill be
progressively closed as it reaches fill capacity based on final height and will no longer receive
waste disposal. The Stage H+ closure consists of applying final cover to an area that measures
approximately 21,500 m2 on the north, south and west slopes. A staff report to initiate this project
will be presented to the Committee of the Whole in Q2 2022 or Q3 2022, pending the successful
recruitment of staff to manage this project.
Clear Bag Survey
The Board directed staff to do a survey on the support and concerns of implementing a clear bag
requirement as an additional means to enforce the organics landfill disposal regulation which will
be enforced as of October 1, 2022. Due to communication and engagement priorities associated
with the Water Strategy, Drought Response Plan and climate change and the overall workload
for the solid waste and communication teams, staff had to postpone the engagement on the
implementation of a clear bag requirements for garbage curbside collection to late Q4 2022
Biocover Feasibility Study - Phase 2
The SCRD identified a biocover as a potential final cover for the Sechelt Landfill when it closes in
mid-2025. A biocover is a type of landfill final cover that is designed to oxidize methane emissions
into carbon dioxide to reduce greenhouse gas (GHG) emissions. A Sechelt Landfill Biocover
Feasibility Study Phase 1 was undertaken in 2020 which concluded via a desktop study that a
biocover would provide economic benefits to the SCRD and community and provide significant
GHG emission reductions.
Staff have developed a RFP for Phase 2, a pilot study where a biocover will be added to a small
portion of the Sechelt Landfill and monitored over a one-year period. Throughout Q1 staff have
been in discussions with District of Sechelt staff regarding the use of their biosolids for the pilot
project and final cover should the pilot be a success. The RFP is anticipated to be issued in Q2
2022 and Phase 2 is scheduled to take place in 2022/2023.
SOLID WASTE PROGRAMS
Recycle at Work – SCRD Corporate Recycling Program
A program for the collection of mixed recycling, food waste and food soiled paper is being
implemented at all SCRD facilities. Facilities continue to be on-boarded, and by summer 2022, all
SCRD facilities will have waste diversion systems in place.
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Metro Vancouver Municipal Waste Reduction Coordinator Committee (MVMWRCC)
Staff attended MVMWRCC meetings on January 19, and March 9, 2022. At these meetings,
updates were provided regarding campaigns for Think Thrice, Waste in It’s Place and work being
initiated on a commercial institutional waste composition study.
British Columbia Product Stewardship Council (BCPSC)
Staff attended BCPSC meetings on March 1 and 8, 2022. Information was provided on work being
done by BC Used Oil, and Call2Recycle, on upcoming amendments to the EPR programs.
Disposal regulation for food waste, food soiled paper and paper
The education phase associated with the amended regulation for the landfill disposal of food waste,
food soiled paper and paper were implemented in January 2022. Staff have been developing
outreach and education campaign which will be launched in May 2022. The amended
implementation date of the enforcement phase of this regulation is October 1, 2022.
Islands Clean Up
Planning for the 2022 Islands Clean Up that will take place in July and August has been underway.
Outreach to residents was initiated in April.
Waste Reduction Initiatives Program
The 2022 launch of Waste Reduction Initiatives Program (WRIP) is scheduled for Q3.
Home Composter Rebate Program
Staff have been preparing outreach and communications for the Home Composter Rebate
Program. The Program will launch on May 1 to coincide with compost awareness week.
SOLID WASTE OPERATIONS
Coast Waste Management Association – Landfill Operators Working Group
Staff attended the inaugural Landfill Operators Working Group meeting on March 2, 2022. The
working group was established to provide landfill operators with an opportunity for open discussion
on diversion mechanisms, landfill safety and shared challenges. The discussion topics included
lithium batteries and fire risk, reporting fire incidents, wildlife mitigation and safe work practices.
The working group is set to meet quarterly.
Statistics – Landfill
The tonnage presented includes an estimated combined total of all material from the Pender
Harbour Transfer Station that is transferred to the Sechelt Landfill for burial, and all materials
received at the Sechelt Landfill for burial. This includes: residential curbside garbage, self-hauled
garbage, commercial garbage, roofing, dead animals, asphalt, asbestos, durable goods (e.g.
couches, chairs), concrete, dirt and rocks and styrofoam (non-recyclable).
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Statistics – Curbside Collection Services
The residential curbside garbage tonnage presented includes garbage collected curbside from
residential dwellings in the Town of Gibsons, Sechelt Indian Government District and District of
Sechelt. Curbside residential garbage is then delivered to the Sechelt Landfill and buried.
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District of Sechelt
Residential Curbside Garbage (Tonnage)
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The residential curbside tonnage presented is for the curbside collection program from residential
dwellings in the SCRD. Curbside residential garbage is then delivered to the Sechelt Landfill and
buried. Curbside residential food waste is delivered to Salish Soils for composting.

SCRD
Residential Curbside Garbage (Tonnage)
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Statistics – Recycling
The SCRD has an agreement with RecycleBC to provide residential packaging and paper products
(PPP) Depot Recycling Services in Gibsons, Pender Harbour and Sechelt. The SCRD contracts
these services to Gibsons Recycling, GRIPS and Salish Soils respectively. The data presented is
provided by RecycleBC and is updated as it is received. The data represents the combined monthly
weight (by tonne) of the materials dropped off at the three recycling depots.

Statistics - Green Waste
The SCRD green waste recycling program provides collection locations for residents to self-haul
and drop-off yard and garden green waste at the South Coast Residential Green Waste Drop-off
Depot, Pender Harbour Transfer Station and Salish Soils (on behalf of the Sechelt Landfill). The
SCRD also provides commercial sector green waste drop-off at the Pender Harbour Transfer
Station and Sechelt Landfill. The collected green waste is hauled and processed in Sechelt into
compost.
The data presented provides the combined weight (by tonne) of green waste dropped off at the
SCRD locations.
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